



ID	Project Name	Client	Start Date	End Date	Duration	Phase	Status	Progress %	Budget	Actual Cost	Variance	Risk	Quality	Compliance	Stakeholder	Impact
1	Project Alpha	Client A	2023-01-15	2023-03-31	75	Phase 1	Completed	100	\$100,000	\$100,000	\$0	Low	High	Met	Client A	Positive
2	Project Beta	Client B	2023-02-01	2023-04-15	74	Phase 2	In Progress	85	\$120,000	\$115,000	\$5,000	Medium	Medium	Met	Client B	Neutral
3	Project Gamma	Client C	2023-03-10	2023-05-31	91	Phase 3	On Hold	20	\$80,000	\$80,000	\$0	High	Low	Met	Client C	Negative
4	Project Delta	Client D	2023-01-20	2023-03-20	60	Phase 1	Completed	100	\$50,000	\$50,000	\$0	Low	High	Met	Client D	Positive
5	Project Epsilon	Client E	2023-02-15	2023-04-30	74	Phase 2	In Progress	70	\$90,000	\$95,000	-\$5,000	Medium	Medium	Met	Client E	Neutral
6	Project Zeta	Client F	2023-03-05	2023-05-15	71	Phase 3	On Hold	10	\$60,000	\$60,000	\$0	High	Low	Met	Client F	Negative
7	Project Eta	Client G	2023-01-25	2023-03-25	60	Phase 1	Completed	100	\$40,000	\$40,000	\$0	Low	High	Met	Client G	Positive
8	Project Theta	Client H	2023-02-20	2023-04-20	60	Phase 2	In Progress	60	\$70,000	\$70,000	\$0	Medium	Medium	Met	Client H	Neutral
9	Project Iota	Client I	2023-03-15	2023-05-25	70	Phase 3	On Hold	30	\$50,000	\$50,000	\$0	High	Low	Met	Client I	Negative
10	Project Kappa	Client J	2023-01-30	2023-03-30	60	Phase 1	Completed	100	\$30,000	\$30,000	\$0	Low	High	Met	Client J	Positive
11	Project Lambda	Client K	2023-02-10	2023-04-10	60	Phase 2	In Progress	50	\$60,000	\$60,000	\$0	Medium	Medium	Met	Client K	Neutral
12	Project Mu	Client L	2023-03-01	2023-05-01	60	Phase 3	On Hold	15	\$40,000	\$40,000	\$0	High	Low	Met	Client L	Negative
13	Project Nu	Client M	2023-01-15	2023-03-15	60	Phase 1	Completed	100	\$20,000	\$20,000	\$0	Low	High	Met	Client M	Positive
14	Project Xi	Client N	2023-02-05	2023-04-05	60	Phase 2	In Progress	40	\$50,000	\$50,000	\$0	Medium	Medium	Met	Client N	Neutral
15	Project Omicron	Client O	2023-03-20	2023-05-20	60	Phase 3	On Hold	5	\$30,000	\$30,000	\$0	High	Low	Met	Client O	Negative
16	Project Pi	Client P	2023-01-20	2023-03-20	60	Phase 1	Completed	100	\$15,000	\$15,000	\$0	Low	High	Met	Client P	Positive
17	Project Rho	Client Q	2023-02-15	2023-04-15	60	Phase 2	In Progress	30	\$40,000	\$40,000	\$0	Medium	Medium	Met	Client Q	Neutral
18	Project Sigma	Client R	2023-03-10	2023-05-10	60	Phase 3	On Hold	10	\$25,000	\$25,000	\$0	High	Low	Met	Client R	Negative
19	Project Tau	Client S	2023-01-25	2023-03-25	60	Phase 1	Completed	100	\$10,000	\$10,000	\$0	Low	High	Met	Client S	Positive
20	Project Upsilon	Client T	2023-02-20	2023-04-20	60	Phase 2	In Progress	20	\$35,000	\$35,000	\$0	Medium	Medium	Met	Client T	Neutral
21	Project Phi	Client U	2023-03-15	2023-05-15	60	Phase 3	On Hold	5	\$20,000	\$20,000	\$0	High	Low	Met	Client U	Negative
22	Project Chi	Client V	2023-01-30	2023-03-30	60	Phase 1	Completed	100	\$15,000	\$15,000	\$0	Low	High	Met	Client V	Positive
23	Project Psi	Client W	2023-02-10	2023-04-10	60	Phase 2	In Progress	10	\$30,000	\$30,000	\$0	Medium	Medium	Met	Client W	Neutral
24	Project Omega	Client X	2023-03-05	2023-05-05	60	Phase 3	On Hold	5	\$25,000	\$25,000	\$0	High	Low	Met	Client X	Negative
25	Project A	Client Y	2023-01-15	2023-03-15	60	Phase 1	Completed	100	\$10,000	\$10,000	\$0	Low	High	Met	Client Y	Positive
26	Project B	Client Z	2023-02-10	2023-04-10	60	Phase 2	In Progress	50	\$40,000	\$40,000	\$0	Medium	Medium	Met	Client Z	Neutral
27	Project C	Client AA	2023-03-05	2023-05-05	60	Phase 3	On Hold	10	\$30,000	\$30,000	\$0	High	Low	Met	Client AA	Negative
28	Project D	Client AB	2023-01-20	2023-03-20	60	Phase 1	Completed	100	\$15,000	\$15,000	\$0	Low	High	Met	Client AB	Positive
29	Project E	Client AC	2023-02-15	2023-04-15	60	Phase 2	In Progress	40	\$40,000	\$40,000	\$0	Medium	Medium	Met	Client AC	Neutral
30	Project F	Client AD	2023-03-10	2023-05-10	60	Phase 3	On Hold	5	\$25,000	\$25,000	\$0	High	Low	Met	Client AD	Negative

